
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 295 
  Date: 2015-10-21 

  Day:  Wednesday 

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Overcast  Noon:  Overcast  2:00 pm:  Overcast 

 Temperature:   9:00 am:   53º  Noon:  55º  2:00 pm:  59° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 
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Contractor: 

Div. 01 
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Div. 06 
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Div. 31 

GVW 

Temp. Facility 

Laborers 

Concrete 

Masonry 
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Carpentry 

Paint/Plaster 

Site Work 

0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

2 

1 

0 
 

Div. 08 TCI Hardware 0 0 0 0 

 Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 0 1 

 
Div. 26 Griffin Electric Electrical 2 2 0 4 

 
Div. 32 Redline Landscaping 1 1 0 2 

 
 *Systematics Shelving 0 0 0 0 

Total:    8 5 0 13 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general building clean up. 

2) Carpentry: 2 carpenters are on site installing wood trim in Stair #1 and Stair #2. 

3) Painter:  1 painter is applying finish painting in the Meeting Hall. 

4) Flooring: 2 workers are working on flooring installation in the basement corridors. 

5) Testing and Balancing: 1 balancer is on site balancing the HVAC system. 

6) Electrical: 4 electricians are on site; 2 are wiring and testing the fire strobes and smoke detectors and 2 are wiring the Fire 

Command Center.  The fire alarms and smoke detectors were also being tested. 

7) Landscape:  2 landscapers are on site hydro-seeding the lawns. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury  Wayne Lawson, CBI 

 

 



PHOTO INDEX 

 

 

View of the front lot after hydro-seeding. 

 

View of the Fire Command Center that is 

being connected and tested. 

 

View of the Building Department’s Plan 

Room.  Now that the VCT has been installed, 

Systematics will return to install the shelving. 

 

Interior view of the Community Development 

service counter. 



 

View of the front of the Community 

Development service counter. 

 

The fire alarm horns and strobes were being 

tested throughout the day. 

 

Interior view of the Town Clerk’s service 

counter. 

 

The display case has been installed outside 

Meeting Room 114.  GVW is awaiting the 

delivery of the glass front. 



 

 

HVAC balancing is ongoing. 

 

The painter is applying finish paint in the 

Meeting Hall. 

 

The hole at the back of the basement storage 

room has been infilled. 


